





01 IDENTIFYING STAKEHOLDERS

IDENTIFYING STAKEHOLDERS







Georgiou





Asset Owners



Suppliers / Subcontractors



First Nations People



Residents / Communities

O2 PRIORITISING STAKEHOLDERS

STAKEHOLDER MAPPING

Keep Satisfied



Manage Closely



POWER

Minimum Effort





Keep Informed



LOW

HIGH

INTEREST

STAKEHOLDER MAPPING

Keep Satisfied



Manage Closely



POWER

Minimum Effort





Keep Informed



LOW

HIGH

INTEREST

STAKEHOLDER MAPPING

Keep Satisfied



Manage Closely



POWER

Minimum Effort





Keep Informed



LOW

HIGH

INTEREST

03 MANAGING STAKEHOLDERS

STAKEHOLDER MANAGEMENT MATRIX

SH	RESPONSIBILITIES	INFO REQUIRED	FORMAT	FREQUENCY	WHO
Water Corporation	Determine objective	Schedule Budget	Site Meeting	Fortnightly	Project Manager
Construction Manager	Oversee project	Schedule & Cost	Meeting	Weekly	PM & Subcontractors
Hanson's Sand Quarry	Structure design	Operational info	Designer Meeting	Fortnightly	Project Manager
HSE Team	Risk controls	Consultative arrangements	HSEQ Meeting	Monthly	Project Manager
All Personnel	Perform tasks	Guidelines & Standards	Toolbox Meeting	Monthly	All Personnel

O4 CONTROLLING STAKEHOLDER ENGAGEMENT

RACI MATRIX

TASK	WC Project Manager	Engineering Consultant	Project Manager	Communications Rep.	HSE Consultant	Federal Safety Commission	Executive General Manager	Construction Manager	Operations Manager	Marketing and Comms Dept.	Commercial Dept.
Project Planning	Α	С	R	I	С		А	R	I		
HSE Incident Report	I	С	R	I	A/C	I	I	I	I		
Media Release	I		I	Α			Α			R	С

R = Responsible

A = Approve

C = Consult

I = Inform

RACI MATRIX

TASK	WC Project Manager	Engineering Consultant	Project Manager	Communications Rep.	HSE Consultant	Federal Safety Commission	Executive General Manager	Construction Manager	Operations Manager	Marketing and Comms Dept.	Commercial Dept.
Project Planning	Α	С	R	I	С		Α	R	I		
HSE Incident Report	I	С	R	I	A/C	ı	I	I	I		
Media Release	I	ı	I	Α	ı	ı	А	П	ı	R	С

R = Responsible

A = Approve

C = Consult

I = Inform

RACI MATRIX

TASK	WC Project Manager	Engineering Consultant	Project Manager	Communications Rep.	HSE Consultant	Federal Safety Commission	Executive General Manager	Construction Manager	Operations Manager	Marketing and Comms Dept.	Commercial Dept.
Project Planning	Α	С	R	I	С		Α	R	I		
HSE Incident Report	I	С	R	I	A/C	I	I	I	I		
Media Release	I		R	Α			Α		I	R	С

R = Responsible

A = Approve

C = Consult

I = Inform

For a successful project, stakeholders' requirements, objectives, and happiness should be an ongoing concern throughout the project.

CONCLUSION